COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2010

ESTI MATE SUMVARY 10: 48: 04
CONTI D C16188B ESTI MATE NO 0010 PROG SPEC YR 2005
PCN: 16188B- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 282.0 DAYS TIME ALLOW 12/15/200 FI XED COMPLETI ON DATI
SH 92 PAYNE SI DI NG PERCENT TIME:  98.60 ORI G TIME ALLOW 12/15/200 FI XED COMPLETI ON DATI
PROJECT NO HBO92A- 020
SH 92 PAYNE SI DI NG
NAME OF ROAD: 092A
PRQIECT COUNTI ES: DELTA
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 10/ 04/ 2010 DATE TI ME STARTED 03/ 05/2009
9540 E. 104th Avenue DATE LET 01/ 29/ 2009 DATE WORK BEGAN 03/ 09/ 2009
DATE AWARDED 02/ 12/ 2009 DATE TIME STOPPED 12/11/2009
DATE CONTRACT EXECUTED 03/ 04/ 2009 DATE ACCEPTED 12/ 11/ 2009
Hender son CO 80640 303/ 279- 0900 DATE NOTI CE TO PROCEED 03/ 05/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 7,035, 484. 69 PARTI Cl PATI NG $ 67, 000. 00 $ 0.00
AWARD PRQJECT AMT: $ 7,101, 891. 27 NON-PARTI Ol PATI NG 6, 955, 166. 24 172, 640. 02
PERCENT COWPLETE: 99. 81% TOTAL EARNI NGS 7,022, 166. 24 172, 640. 02
FUNDS AVAI LABLE: $ 13, 318. 45 STOCKPI LED MATERI ALS 0.00 -10, 962. 58
GROSS EARNI NGS 7,022, 166. 24 161, 677. 44
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 106, 528. 37 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 915, 637. 87 161, 677. 44
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 6, 915, 637. 87 161, 677. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 161, 677. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16188B- BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: HB092A- 020 ESTI MATE NO 0010 10: 48: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0010 202-00001 *REMOVAL OF STRUCTURE 2. 000 2.000
EACH 0. 000 0. 00
260. 00000 2.000 520. 00
0015 202-00010 REMOVAL OF TREE 34. 000 34. 000
EACH 0. 000 0. 00
380. 00000 34. 000 12, 920. 00
0020 202-00015 REMOVAL OF HEADWALL 9. 000 9. 000
EACH 0. 000 0. 00
2, 000. 00000 9. 000 18, 000. 00
0025 202-00020 REMOVAL OF CONCRETE BOX CULVERT 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0030 202-00033 REMOVAL OF PI PE 27.000 25. 000
EACH 2.000 910. 00
455. 00000 27.000 12, 285. 00
0035 202-00090 *REMOVAL OF DELI NEATOR 22.000 22.000
EACH 0. 000 0. 00
5. 25000 22.000 115. 50
0040 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 2,762. 000 2,762. 000
SY 0. 000 0. 00
2.80000 2,762.000 7,733.60
0045 202-00500 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 2. 000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0050 202-00810 *REMOVAL OF GROUND SI GN 31. 000 31. 000
EACH 0. 000 0. 00
48. 00000 31. 000 1, 488. 00
0055 202-01000 *REMOVAL OF FENCE 25, 672. 000 25, 672. 000
LF 0. 000 0. 00

0. 28000 25, 672. 000 7,188. 16



CONTI D C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16188B- BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: HB092A- 020 ESTI MATE NO 0010 10: 48: 04
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 987. 500 987. 500
LF 0. 000 0.00
2.30000 987. 500 2,271.25
0065 202-01300  *REMOIVAL OF END ANCHORAGE 6. 000 6. 000
EACH 0. 000 0.00
110. 00000 6. 000 660. 00
0070 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 175, 385. 000 175, 385. 000
cy 0. 000 0. 00
4.50000 175, 385. 000 789, 232. 50
0075 203-00100  MJICK EXCAVATI CN 1,925. 000 1, 839. 000
cy 86. 000 735. 30
8. 55000 1, 925. 000 16, 458. 75
0080 203-01100  PROOF ROLLING 13. 000 13. 000
HOUR 0. 000 0.00
72. 00000 13. 000 936. 00
0085 203-01500  BLADI NG 22.000 22.000
HOUR 0. 000 0.00
115. 00000 22.000 2,530. 00
0090 203-01510  BACKHCOE 69. 800 69. 800
HOUR 0. 000 0.00
95. 00000 69. 800 6, 631. 00
0095 203-01515  BACKHCE (LANDSCAPI NG 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0.00
0100 203-01551  DQZI NG (HEAVY) 31. 000 31. 000
HOUR 0. 000 0.00
150. 00000 31. 000 4,650. 00
0105 203-01555  DQZI NG ( LANDSCAPI NG 0. 000 0. 000
HOUR 0. 000 0.00
75. 00000 0. 000 0.00
0110 203-01582  TRUCK (DUNVP) 18. 300 18. 300
HOUR 0. 000 0.00

80. 00000 18. 300 1, 464. 00



CONTI D: C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16188B- BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: HB092A- 020 ESTI MATE NO 0010 10: 48: 04

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 203-01590  FRONT END LOADER ( RUBBER TI RE) 49. 000 23.000
HOUR 26. 000 2, 470. 00
95. 00000 49. 000 4, 655. 00
0120 203-01594  COVBI NATI ON LOADER 19. 000 0. 000
HOUR 19. 000 1, 330. 00
70. 00000 19. 000 1, 330. 00
0125 203-01597  *POTHOLI NG 59. 000 59. 000
HOUR 0. 000 0. 00
240. 00000 59. 000 14, 160. 00
0130 206-00000  STRUCTURE EXCAVATI ON 570. 000 570. 000
cy 0. 000 0. 00
10. 00000 570. 000 5, 700. 00
0135 206-00065  *STRUCTURE BACKFI LL ( FLOW FILL) 312. 000 312. 000
cy 0. 000 0.00
70. 00000 312. 000 21, 840. 00
0140 206-00100  *STRUCTURE BACKFI LL (CLASS 1) 290. 000 319. 000
cy -29. 000 -725.00
25. 00000 290. 000 7, 250. 00
0145 207-00305  WETLAND TOPSOl L 0.000 0. 000
cY 0. 000 0.00
7.00000 0. 000 0.00
0150 207-00310  STOCKPI LE WETLAND TOPSO L 0.000 0. 000
cY 0. 000 0. 00
8. 65000 0. 000 0.00
0155 208-00005  *ERCSI ON LOG 20, 614. 000 18, 704. 000
LF 1, 910. 000 5, 252. 50
2. 75000 20, 614. 000 56, 688. 50
0160 208-00011  *ERCSI ON BALES (WEED FREE) 2.000 2.000
EACH 0. 000 0.00
18. 00000 2.000 36. 00
0165 208-00020  *SILT FENCE 1, 177. 000 1,177. 000
LF 0. 000 0.00
1. 15000 1,177. 000 1, 353. 55



CONTI D C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16188B- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: HB092A- 020 ESTI MATE NO 0010 10: 48: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00045 * CONCRETE WASHOUT STRUCTURE 1. 000 2.000
EACH -1. 000 -1, 250. 00
1, 250. 00000 1. 000 1, 250. 00
0175 208-00050 *STORM DRAI'N | NLET PROTECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0180 208-00070 *STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0185 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 22.000 22.000
HOUR 0. 000 0. 00
36. 00000 22.000 792. 00
0190 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 1. 000 1. 000
HOUR 0. 000 0. 00
115. 00000 1. 000 115. 00
0195 208-00206 *ERCSI ON CONTRCL  SUPERVI SCR 174. 000 159. 000
DAY 15. 000 3, 900. 00
260. 00000 174. 000 45, 240. 00
0200 210-00001 RESET STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0205 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 7.000 7.000
EACH 0. 000 0. 00
165. 00000 7.000 1, 155. 00
0210 210-00013 *RESET MAI LBOX STRUCTURE (TYPE 3) 1. 000 1. 000
EACH 0. 000 0. 00
425. 00000 1. 000 425. 00
0215 212-00006 * SEEDI NG ( NATI VE) 20. 100 9. 390
ACRE 10. 710 3,213.00
300. 00000 20. 100 6, 030. 00
0220 212-00032 *SO L CONDI TI ONI NG 0. 000 0. 000
ACRE 0. 000 0.00
2, 700. 00000 0. 000 0.00



CONTI D: C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 16188B- BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: HB092A- 020 ESTI MATE NO 0010 10: 48: 04

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0225 213-00004  *MJILCH NG (WEED FREE STRAW 18. 000 9. 200
ACRE 8. 800 2,904. 00
330. 00000 18. 000 5, 940. 00
0230 213-00061  *MJILCH TACKI FI ER 3, 300. 000 1, 380. 000
LB 1, 920. 000 4,128.00
2. 15000 3, 300. 000 7,095. 00
0235 214-01010  *BRUSH LAYER CUTTI NG 0.000 0. 000
EACH 0. 000 0.00
2. 15000 0. 000 0.00
0240 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 17, 938. 000 8, 043. 000
sy 9, 895. 000 11, 379. 25
1. 15000 17, 938. 000 20, 628. 70
0245 304-01005  *AGGREGATE BASE COURSE (CLASS 1) 29, 995. 000 29, 995. 000
cy 0. 000 0.00
28. 00000 29, 995. 000 839, 860. 00
0245 MATERI AL ALLOAANCE 0. 000
cy 0. 000 0. 00
11. 52000 0. 000 0.00
0250 304-06007  *AGGREGATE BASE COURSE (CLASS 6) 14, 069. 000 14, 069. 000
cY 0. 000 0.00
34. 00000 14, 069. 000 478, 346. 00
0250 MATERI AL ALLOMNCE CRUSHED ABC STORED AT PI T 0. 000
cy 0. 000 0. 00
11. 52000 0. 000 0.00
0250 MATERI AL ALLOAMNCE CRUSHED ABC STORED AT PI T 0. 000
cy 0. 000 0.00
11. 52000 0. 000 0.00
0255 310-00400  *PROCESS ASPHALT MAT FOR BASE COURSE 0.000 0. 000
5% 0. 000 0. 00
3. 00000 0. 000 0.00
0260 403-00721  *HOT M X ASPHALT (PATCH NG (ASPHALT) 177. 000 180. 000
5% -3.000 -115. 50
38. 50000 177. 000 6, 814. 50



CONTI D: C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 16188B- BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: HB092A- 020 ESTI MATE NO 0010 10: 48: 04

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0265 403-34701  *HOT M X ASPHALT (GRADI NG SX) (75) 20, 861. 860 20, 861. 860
TON 0. 000 0.00
65. 00000 20, 861. 860 1, 356, 020. 90
0270 411-03342  ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 532. 330 532. 330
TON 0. 000 0.00
850. 00000 532. 330 452, 480. 50
0275 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 765. 470 765. 470
TON 0. 000 0. 00
325. 00000 765. 470 248, 777. 75
0280 411-10255  EMILSI FI ED ASPHALT (SLOW SETTI NG 3, 931. 000 3, 931. 000
GAL 0. 000 0. 00
2. 45000 3, 931. 000 9, 630. 95
0285 411-10300  EMILSI FI ED ASPHALT (PRI ME COAT) 271. 000 271. 000
GAL 0. 000 0.00
5. 40000 271. 000 1, 463. 40
0290 420-00110  GEOTEXTI LE (DRAI NAGE) (CLASS A) 819. 500 787. 400
5% 32.100 88. 28
2. 75000 819. 500 2,253.63
0295 506-00206 R PRAP (6 | NCH) 52. 000 41. 000
cy 11. 000 1, 001. 00
91. 00000 52. 000 4,732.00
0300 506-00209 R PRAP (9 I NCH) 156. 300 156. 300
cy 0. 000 0.00
92. 00000 156. 300 14, 379. 60
0305 506-00212 R PRAP (12 | NCH) 72. 000 72.000
cY 0. 000 0.00
93. 00000 72.000 6, 696. 00
0310 601-01000  *CONCRETE CLASS B 30. 150 30. 150
cY 0. 000 0.00
525. 00000 30. 150 15, 828. 75
0315 601-03030  *CONCRETE CLASS D (BOX CULVERT) 265. 000 262. 000
cy 3. 000 1, 200. 00
400. 00000 265. 000 106, 000. 00



CONTI D C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16188B- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: HB092A- 020 ESTI MATE NO 0010 10: 48: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0320 602-00000 *RElI NFORCI NG STEEL 37, 699. 000 37, 623. 000
LB 76. 000 45. 60
0. 60000 37, 699. 000 22,619. 40
0325 603-01185 18 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 627. 000 627. 000
LF 0. 000 0.00
57. 00000 627. 000 35, 739. 00
0330 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COVWPLETE | N PLACE) 877.000 877.000
LF 0. 000 0. 00
75. 00000 877.000 65, 775. 00
0335 603-01365 36 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 121. 000 121. 000
LF 0. 000 0. 00
115. 00000 121. 000 13, 915. 00
0340 603-01425 42 | NCH RElI NFORCED CONCRETE PI PE ( COWPLETE | N PLACE) 94. 000 94. 000
LF 0. 000 0. 00
146. 00000 94. 000 13,724.00
0345 603-01485 48 | NCH RElI NFORCED CONCRETE PI PE ( COWPLETE | N PLACE) 160. 000 160. 000
LF 0. 000 0. 00
156. 00000 160. 000 24, 960. 00
0350 603-01725 72 | NCH REI NFORCED CONCRETE PI PE ( COVWPLETE | N PLACE) 72.000 72.000
LF 0. 000 0. 00
330. 00000 72.000 23, 760. 00
0355 603-05018 18 I NCH REI NFORCED CONCRETE END SECTI ON 6. 000 6. 000
EACH 0. 000 0. 00
620. 00000 6. 000 3, 720. 00
0360 603-05024 24 1 NCH REI NFORCED CONCRETE END SECTI ON 16. 000 16. 000
EACH 0. 000 0. 00
710. 00000 16. 000 11, 360. 00
0365 603-05036 36 | NCH REI NFORCED CONCRETE END SECTI ON 4. 000 4.000
EACH 0. 000 0. 00
1, 030. 00000 4.000 4,120. 00
0370 603-05042 42 1 NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0.00
1, 600. 00000 2.000 3, 200. 00



CONTI D C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16188B- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: HB092A- 020 ESTI MATE NO 0010 10: 48: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 603-05072 72 1 NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
2, 400. 00000 2.000 4, 800. 00
0380 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 1, 687. 500 1, 687. 500
LF 0. 000 0. 00
16. 50000 1, 687. 500 27,843.75
0385 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0390 606-02005 *END ANCHORAGE ( FLARED) 6. 000 6. 000
EACH 0. 000 0. 00
1, 600. 00000 6. 000 9, 600. 00
0395 607-00005 *END PCST 64. 000 26. 000
EACH 38. 000 4,104. 00
108. 00000 64. 000 6,912. 00
0400 607-00010 *CORNER AND LI NE BRACE PCOST 116. 000 60. 000
EACH 56. 000 7,840. 00
140. 00000 116. 000 16, 240. 00
0405 607-01100 *FENCE BARBED W RE W TH TREATED WOCDEN POSTS 51, 645. 000 43, 569. 000
LF 8,076. 000 13, 729. 20
1. 70000 51, 645. 000 87, 796. 50
0405 MATERI AL ALLOMNCE FENCE NMATERI ALS ON SI TE 6, 431. 000
LF -6, 431. 000 -5,273. 42
0. 82000 0. 000 0.00
0410 607-01110 *FENCE BARBED W RE W TH TREATED WOODEN POSTS ( SPECI AL) 13, 068. 000 1, 862. 000
LF 11, 206. 000 20, 170. 80
1. 80000 13, 068. 000 23,522. 40
0410 MATERI AL ALLOMNCE FENCE MATERI ALS ON SI TE 6, 938. 000
LF -6, 938. 000 -5,689. 16
0. 82000 0. 000 0. 00
0410 MATERI AL ALLOMANCE FENCE MATERI ALS ON SITE, FI X MATH 0. 000
ERRCR
LF 0. 000 0. 00
0. 82000 0. 000 0. 00



CONTI D C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCON: 16188B- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: HB092A- 020 ESTI MATE NO 0010 10: 48: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0415 607-11310 *FENCE COMBI NATI ON W RE W TH TREATED WOCDEN POSTS 559. 000 0. 000
SPECI AL
( ) LF 559. 000 1, 649. 05
2.95000 559. 000 1, 649. 05
0420 607-11525  *FENCE (PLASTI Q) 1.195. 000 1, 195. 000
LF 0. 000 0.00
3. 20000 1, 195. 000 3,824.00
0425 607-60112 *12 FOOT GATE 1. 000 0. 000
EACH 1. 000 240. 00
240. 00000 1. 000 240. 00
0430 607-60116  *16 FCOT GATE 4.000 0. 000
EACH 4.000 1, 080. 00
270. 00000 4.000 1, 080. 00
0435 607-60324  *24 FOOT GATE TWN 2.000 0. 000
EACH 2.000 890. 00
445. 00000 2.000 890. 00
0440 612-00001  *DELI NEATCR (TYPE 1) 138. 000 138. 000
EACH 0. 000 0. 00
23. 00000 138. 000 3,174.00
0445 612-00002  *DELI NEATCR (TYPE I1) 45. 000 45. 000
EACH 0. 000 0. 00
24. 00000 45. 000 1, 080. 00
0450 612-00003 *DELI NEATOR (TYPE | 11) 32. 000 32. 000
EACH 0. 000 0. 00
25. 00000 32. 000 800. 00
0455 614-00011  *SIGN PANEL (CLASS 1) 169. 600 88. 700
SF 80. 900 877.77
10. 85000 169. 600 1, 840. 16
0460 614-00012 *SI GN PANEL (CLASS 11) 270. 000 243. 000
SF 27.000 405. 00
15. 00000 270. 000 4, 050. 00
0465 614-01503  *STEEL SI GN SUPPCRT (2-1NCH ROUND) (PCST AND SOCKET) 26. 000 19. 000
EACH 7.000 665. 00
95. 00000 26. 000 2,470.00



CONTI D C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 16188B- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: HB092A- 020 ESTI MATE NO 0010 10: 48: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0470 614-01573 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP-40) (POST & 29. 000 27.000
SLI PBASE
EACH 2.000 590. 00
295. 00000 29. 000 8, 555. 00
0475 625-00000 * CONSTRUCTI ON' SURVEY1 NG 0. 800 0. 800
LS 0. 000 0. 00
60, 000. 00000 0. 800 48, 000. 00
0480 626-00000 *MOBI LI ZATI ON 0. 800 0. 800
LS 0. 000 0. 00
170, 000. 00000 0. 800 136, 000. 00
0485 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 750
LS 0. 250 1, 250. 00
5, 000. 00000 1. 000 5, 000. 00
0490 627-00005 *EPOXY PAVEMENT MARKI NG 190. 000 0. 000
GAL 190. 000 13, 300. 00
70. 00000 190. 000 13, 300. 00
0495 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 365. 000 365. 000
GAL 0. 000 0. 00
48. 00000 365. 000 17,520. 00
0500 627-01001 * PREFORMVED PLASTI C PAVEMENT MARKI NG ( TYPE |) 0. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0.00
0505 627-30327 * PREFCRMVED PLASTI C PAVEMENT NMARKI NG (WORD- SYMBCOL) ( TYPE 359. 500 53. 500
11
) SF 306. 000 4,437.00
14. 50000 359. 500 5,212.75
0510 627-30332 * PREFORMED PLASTI C PAVEMENT NMARKI NG ( XWALK- STOP LI NE) 140. 000 0. 000
SF 140. 000 1, 330. 00
9. 50000 140. 000 1, 330. 00
0515 630-00000 *FLAGGE NG 9, 130. 250 8, 927. 250
HOUR 203. 000 4,313.75
21. 25000 9, 130. 250 194, 017. 81
0520 630-00001 *PI LOT CAR CPERATI ON 0. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00



CONTI D C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 16188B- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: HB092A- 020 ESTI MATE NO 0010 10: 48: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0525 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 92. 000 72.000
DAY 20. 000 1, 600. 00
80. 00000 92. 000 7, 360. 00
0530 630-00012 *TRAFFI C CONTROL MANAGEMENT 168. 000 158. 000
DAY 10. 000 5, 300. 00
530. 00000 168. 000 89, 040. 00
0535 630-80337 *BARRI CADE (TYPE 3 M C) ( TEMPCRARY) 4. 000 3. 600
EACH 0. 400 84. 00
210. 00000 4.000 840. 00
0540 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 11. 000 9. 900
EACH 1.100 46. 20
42. 00000 11. 000 462. 00
0545 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 99. 000 89. 100
EACH 9. 900 524.70
53. 00000 99. 000 5, 247.00
0550 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 3. 600
EACH 0. 400 21.20
53. 00000 4.000 212.00
0555 630-80359 *PORTABLE MESSAGE S| GN PANEL 374. 000 363. 000
DAY 11. 000 814. 00
74. 00000 374.000 27,676. 00
0560 630-80360 *DRUM CHANNELI ZI NG DEVI CE 231. 000 207. 900
EACH 23.100 265. 65
11. 50000 231. 000 2,656. 50
0565 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 17. 000 15. 300
EACH 1.700 35.70
21. 00000 17. 000 357.00
0570 630-80370 CONCRETE BARRI ER ( TEMPORARY) 2,088. 000 1, 879. 200
LF 208. 800 6, 890. 40
33. 00000 2,088. 000 68, 904. 00
0575 630-80380 *TRAFFI C CONE 50. 000 45. 000
EACH 5. 000 5.25
1. 05000 50. 000 52.50



CONTI D C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 16188B- BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: HB092A- 020 ESTI MATE NO 0010 10: 48: 04
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 630-85010 *| MPACT ATTENUATCOR ( TEMPORARY) 1. 000 0. 900
EACH 0. 100 110. 00
1, 100. 00000 1. 000 1, 100. 00
0585 700-70010 F/ A M NOCR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0595 700-70016 F/ A FUEL COST ADJUSTMENT 36, 726. 240 36, 297. 330
F A 428.910 428. 91
1. 00000 36, 726. 240 36, 726. 24
0600 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0605 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 245, 806. 700 245, 856. 050
F A -49. 350 -49.35
1. 00000 245, 806. 700 245, 806. 70
0610 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0615 700-70034 F/ A DI SPUTES REVI EW BOARD 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0700 630-80350 VERTI CAL PANEL ADDED BY MCR #2, CO #5 100. 000 90. 000
EACH 10. 000 230. 00
23. 00000 100. 000 2,300. 00
0705 202-00250 REMOVAL COF PAVEMENT MARKI NG ADDED BY MCR #2, CO #5 584. 000 584. 000
SF 0. 000 0. 00
2.20000 584. 000 1, 284. 80
0715 605-00060 6 | NCH PERFCRATED Pl PE UNDERDRAI N ADDED BY MCR #4, CO 448. 000 448. 000
#6
LF 0. 000 0. 00

25. 00000 448. 000 11, 200. 00



CONTI D C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 16188B- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: HB092A- 020 ESTI MATE NO 0010 10: 48: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0720 605-84000 SUBSURFACE DRAI N QUTLET ADDED BY MCR #4, CO #6 368. 000 368. 000
LF 0. 000 0. 00
12. 00000 368. 000 4,416. 00
0725 310-00608 FULL DEPTH RECLANVATI ON OF HOT M X ASPHALT PAVEMENT 38, 578. 000 38, 578. 000
0-8"
( ) SY 0. 000 0. 00
3. 00000 38, 578. 000 115, 734. 00
0730 625-00001 CONSTRUCTI ON' SURVEY! NG ( HOURLY) ADDED SURVEY HOURS 10. 500 10. 500
HOUR 0. 000 0. 00
100. 00000 10. 500 1, 050. 00
0735 304-03005 AGGREGATE BASE COURSE (CLASS 3) PRI CE AGREED BY MCR #2, 2,466. 000 2,466. 000
ADDED TO ROADWAY CATEGORY
CcY 0. 000 0. 00
18. 00000 2,466. 000 44, 388. 00
0740 603-10180 18 I NCH CORRUGATED STEEL PI PE ADDED BY MCR #5, CO #11 52. 000 52. 000
LF 0. 000 0. 00
65. 00000 52. 000 3, 380. 00
0745 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON AS PER SPEC 0. 000 -1, 860. 480
DOL 0. 000 0. 00
1. 00000 -1, 860. 480 -1, 860. 48
0750 202-01000 REMOVAL COF FENCE ADDED BY CO # 14 42,974. 000 42,581. 000
LF 393. 000 294.75
0. 75000 42,974. 000 32, 230. 50
0755 900- 00006 ADDED | TEM (DOLLAR)/ GEOGRI D, ADDED BY MCR # 6, CO #15 6, 895. 100 6, 895. 100
DOL 0. 000 0.00
1. 00000 6, 895. 100 6, 895. 10
0760 613-00200 *2 I NCH ELECTRI CAL CONDUI T ADDED BY MCR #7, QO #16 18. 000 18. 000
LF 0. 000 0. 00
9. 78000 18. 000 176. 04
0765 614-72875 *LOOP DETECTOR W RE ADDED BY MCR #7, CO #16 770. 000 770. 000
LF 0. 000 0. 00
3. 45000 770. 000 2,656. 50
0770 626-00000 *MOBI LI ZATI ON ADDED BY MCR #7, CO #16 0. 000 1. 000
LS 0. 000 0. 00
575. 00000 1. 000 575. 00
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PON: 16188B- BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: HB092A- 020 ESTI MATE NO 0010 10: 48: 04

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0775 212-00032 SO L CONDI TI ONI NG MATERI AL CHANGE FOR SOl L CONDI TI ONI NG 18. 000 9. 200
ACRE 8. 800 18, 480. 00
2, 100. 00000 18. 000 37, 800. 00
0780 900-00006  ADDED | TEM (DOLLAR)/ FENCE SUBCONTRACTCR LI EN 0.000 -11, 990. 930
DOL 0. 000 0. 00
1. 00000 -11, 990. 930 -11, 990. 93
0785 700-70025  F/ A QUALI TY | NCENTI VE PAYMENT ADDED BY CO #019, NO MR -417. 750 -57. 750
OR CMD REQUI RED
FA -402. 090 -402. 09
1. 00000 -459. 840 -459. 84
0790 900-00006  ADDED | TEM (DOLLAR)/ ADDED BY CO#20 SUPPLIER LI EN KQALA 0.000 -19, 764. 000
MATE
DOL 19, 764. 000 19, 764. 00
1. 00000 0. 000 0.00
0795 900-00006  ADDED | TEM (DOLLAR)/ 1.5 I NCH PVC DRAI N PI PE 340. 000 0. 000
DOL 340. 000 3, 264. 00
9. 60000 340. 000 3, 264. 00
0800 900-00006  ADDED | TEM (DOLLAR)/ HVA SUPPLI ER LI EN 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200  CURRENT AMT $ 6,305,288.44%  160,082.74$ 6,291, 969. 94
CAT NO0300  STRUCTURES
0620 202-00400 *REMVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
66, 000. 00000 1. 000 66, 000. 00
0625 206-00000  STRUCTURE EXCAVATI ON 1, 160. 000 1, 160. 000
cy 0. 000 0. 00
10. 00000 1, 160. 000 11, 600. 00
0630 206-00100  *STRUCTURE BACKFI LL (CLASS 1) 1, 036. 000 1, 036. 000
cy 0. 000 0. 00
25. 00000 1, 036. 000 25, 900. 00
0635 208-00045  *CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 1. 000 1, 250. 00
1, 250. 00000 1. 000 1, 250. 00
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PCN: 16188B- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: HB092A- 020 ESTI MATE NO 0010 10: 48: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0640 420-00110 GEOTEXTI LE ( DRAI NAGE) (CLASS A) 1, 236. 000 1, 236. 000
SY 0. 000 0.00
2.75000 1, 236. 000 3, 399. 00
0645 506-00212 RI PRAP (12 | NCH) 409. 000 409. 000
CcY 0. 000 0.00
93. 00000 409. 000 38, 037. 00
0650 601-03030 * CONCRETE CLASS D (BOX CULVERT) 811. 000 808. 300
cY 2.700 1, 080. 00
400. 00000 811. 000 324, 400. 00
0655 602-00000 *RElI NFORCI NG STEEL 213, 870. 000 213, 870. 000
LB 0. 000 0.00
0. 60000 213, 870. 000 128, 322. 00
0660 625-00000 * CONSTRUCTI ON' SURVEY1 NG 0. 200 0. 200
LS 0. 000 0. 00
60, 000. 00000 0. 200 12, 000. 00
0665 626-00000 *MOBI LI ZATI ON 0. 200 0. 200
LS 0. 000 0. 00
170, 000. 00000 0. 200 34, 000. 00
0685 304-03005 AGGREGATE BASE COURSE (CLASS 3) ADDED BY MCR 001 CO #2 124. 000 124. 000
CcY 0. 000 0. 00
18. 00000 124. 000 2,232.00
0690 420-00130 GEOTEXTI LE ( SEPARATOR) (CLASS A) ADDED BY MCR 001 CO #2 88. 000 88. 000
SY 0. 000 0. 00
3. 25000 88. 000 286. 00
0695 203-00100 MJUCK EXCAVATI ON ADDED TO STRUCTURE | TEM NUMBER, NO CO 775. 000 861. 000
REQUI RED
CcY -86. 000 -735.30
8. 55000 775.000 6, 626. 25
0710 206-00520 FI LTER MATERI AL (CLASS B) ADDED BY MCR #3, CO #5 254. 000 254. 000
CcY 0. 000 0. 00
36. 00000 254. 000 9, 144. 00
CAT 0300 CURRENT AMI  $ 663, 196.25 $ 1,594.70$ 663, 196. 25
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PON: 16188B- BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: HB092A- 020 ESTI MATE NO 0010 10: 48: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0670 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 500. 00000 1. 000 28, 500. 00
0675 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
36, 000. 00000 1. 000 36, 000. 00
0680 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 67, 000. 00 $ 0.00$ 67, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 7,035, 484.69 $ 161, 677.44 % 7,022, 166. 19



